PROPOSED TRAFFIC STAGING 2013 - 2014

Crossover for
Traffic Switch

Begin Construction
2014

Stage 1

Traffic switched between new and existing
USH 51
Two new bridges constructed
e NB USH 51 over CTHV
e SB USH51over CTHV
Mueller Rd closed
Realignment of CTH V constructed
Grinde Rd access removed once other
access is constructed
Windsor Rd interchange open
Southern connection of North Towne Rd
(Existing USH 51) to Windsor Rd open

Crossover for
Traffic Switch

End of Construction

2014

Stage 2

Traffic switched to new NB lanes
Realignment of CTH V (East) open

North St between Grinde Rd and USH 51
closed for roundabout construction
Two roundabouts on CTH V/North St
constructed

North Towne Rd constructed

Existing CTH V (East) cul-de-sac’d
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